



17th August 2018 - DDK Whitepaper & DDK official website published to market

18th August 2018 – Completion of Test-Net and enter into Main-net production - backend

19th August 2018 – Completion of Phase 5 & Entering Details of Phase 6 (Pending Progress)

20th August 2018 - Trusted Delegates nodes setup into Main-Net (Production) – Batch 1

25th August 2018 - DDK Blockchain Explorer launching into production

24th August 2018 - Checking on the Trusted Delegates nodes efficiency and uptime & delegates wallet activation

22nd & 23rd August 2018 - Trusted Delegates nodes setup into Main-Net (Production) – Batch 3

21st August 2018 - Trusted Delegates nodes setup into Main-Net (Production) – Batch 2

26th August 2018 - DDK DPOS Wallet launching into production

27th , 28th & 29th August 2018 - Distribution of Pre-Mined Allocation DDKoins token to Trusted Delegates by DDK Management

30th August 2018 – DDK DPOS Wallet is officially Launched to market (End of Phase 6)

DDK PHASE 6 (DETAILS)
PROCESS FLOW & OFFICIAL
LAUNCHING DATE